
Apr 23, 2008

AP/PO/EXP* Kickoff

4/1/2007 7/1/2007 10/1/2007 1/1/2008 4/1/2008

Finance Timeline – General Ledger

Apr. 7, 08

System Integration 

Testing Begins

Jul 2008

GO-LIVE

Jun 07 - Aug 07

GL Fit Gap

Sep 07 - Nov 07

GL Design

Mar 07 - May 07

GL Prototype

Apr. 14, 08 - May. 6, 08

Train the Trainer

3/18 - 4/24

Testing

* Accounts Payable, Purchasing, 

Expenses

GL End User Training

May. 17, 08 - Aug. 15, 08

Jan 08 - Feb 08

Configuration

May 08

User Acceptance Testing

January 07

GL Project Begins

Jan 07 - Mar 07

GL Introduction
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